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Supplemental Drinking Water State Revolving Fund 

(DWSRF) Capitalization Grant Quarterly Report 
 

Grant Number: FS00E02091-0 Year: 2019 

Quarter: 4 Dates Covered: 7/01/2019 - 9/30/2019 

 

I. Service Line Replacement 

A. Milestone Dates 

Milestone 
Anticipated 

Date Completion Date 

Development of environmental assessment (EA) with 
30-day public comment period by EGLE 

 March 8, 2017, EA 
May 8, 2017,  

EA Supplement 

Completion of application for funding by Flint – Part 1  February 22, 2017 

Completion of application for funding by Flint – Part 2  April 17, 2017 

Completion of application for funding by Flint – Part 3  April 17, 2017 

Submittal of bid costs for the project by Flint to EGLE  April 17, 2017 

Signed financial agreement between Flint and EGLE  May 17, 2017 

 
Start Date 

Schedule for 
Completion 

Project No. 7421-01 – Service Line Replacement 
and Restoration Work Complete for Phase 4  
Phase 6 ongoing 

Phase 4 May 1, 
2017 

Phase 6 May 1, 
2019 

Phase 4 Complete 
 

Phase 6 December 
31, 2019 

Project No. 7422-01 – Service Line Replacement 
costs included only if other funding is exhausted 

May 1, 2019 
 

December 31, 2019  

 

 

B. Number of Service Lines Replaced and Amount of Funds Disbursed to Flint 

Year Quarter 
Number of Lines 

Replaced 
Amount of Funds 

Disbursed 

2017 Q3 4/1-6/30 0 $0 

2017 Q4 7/1-9/30 480 $7,500,318 

2018 Q1 10/1-12/31 1,155 $9,859,904 

2018 Q2 1/1-3/31 1,824 $4,650,443 

2018 Q3 4/1-6/30 1,000 $680,035 

2018 Q4 7/1-9/30 24 $1,359,193 

2019 Q1 10/1-12/31 97 $1,619,508 

2019 Q2 1/1-3/31 87 $490,208 

2019 Q3 4/1-6/30 0 $207,808 

2019 Q4 7/1-9/30 0 $0 

Total  4,667 $27,468,430 
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Narrative Summary of Project Activities, including issues encountered (if any) involving 

public concerns. 

 
4,667 lead service lines have been replaced with WIIN funding. Replacement of 
the service line includes any portion of the service line made of lead or 
galvanized steel.  1,270 excavations revealed copper to copper lines on both 
sides of the curb-box so no replacement was necessary.  The amounts reported 
in Section B cover WIIN eligible and funded expenses (lead service line 
replacements, excavations, hydro excavations, force account, construction 
engineering, and legal expenses). Other service line replacement work was 
completed using funding from State of Michigan, and Department of Health and 
Human Services sources. While our understanding is the City of Flint has 
excavated and replaced lines in Q4 of 2019, EGLE has not received signed 
disbursement requests and therefore Table B illustrates 0 lines and $0 funds 
disbursed.  
 
 
 

II. Distribution System/Transmission Main Improvements 

A. Milestone Dates (as provided by the City of Flint) 

Milestone Start Date Completion Date 

Dupont Atherton (NW Trans) Water Main 
Replacement 

August 19, 2019 November 1, 2021 

Kearsley Street Water Main Replacement October 29, 2019 June 1, 2020 

Water Quality Monitoring Panels October 1, 2019 October 31, 2020 

Water Meter Replacement October 1, 2019 June 30, 2020 

Chemical Feed Building March 1, 2020 November 1, 2020 

Dort Street Reservoir Improvements 
Dort Street Pump Station Improvements 

December 1, 2019 
April 1, 2020 

March 30, 2020 
December 31, 2020 

Court Street Water Main Replacement March 1, 2020 TBD 

Secondary Water Line March 1, 2020 October 31, 2020 

Northwest Transmission Main March 1, 2020 November 30, 2020 

Cedar Street Pump Station January 1, 2021 June 31, 2021 

Miller Road Water Main Replacement May 1, 2020 TBD 

Saginaw Street Water Main Replacement May 1, 2021 TBD 
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B. Amount of Funds Disbursed to Flint 

 

Year Quarter 
Amount of Funds 

Disbursed 

2017 Q3 4/1-6/30 $0 

2017 Q4 7/1-9/30 $0 

2018 Q1 10/1-12/31 $0 

2018 Q2 1/1-3/31 $0 

2018 Q3 4/1-6/30 $0 

2018 Q4 7/1-9/30 $0 

2019 Q1 10/1-12/31 $0 

2019 Q2 1/1-3/31 $1,222,270 

2019 Q3 4/1-6/30 $0 

2019 Q4 7/1-9/30 $0 

Total  $1,222,270 

 

C. Narrative Summary of Project Activities, including the street location and issues 
encountered (if any) involving public concerns 

 
A draft project plan was public noticed on June 22, 2018.  A public hearing was 
held on July 23, 2018, on the draft project plan.  The plan was submitted on 
July 26, 2018 and includes updates to the distribution system and transmission 
main improvements. The city requested a scope change to shift funds from water 
main improvements to extra work under the set-aside grant for corrosion control 
studies. This was approved via EPA assistance amendment in November of 
2018.    
 

III. Set Asides 

A. Amount of WIIN Funds Disbursed to Flint 

Year Quarter 
Amount of Funds 

Disbursed 

2017 Q3 4/1-6/30 $0 

2017 Q4 7/1-9/30 $192,973 

2018 Q1 10/1-12/31 $0 

2018 Q2 1/1-3/31 $0 

2018 Q3 4/1-6/30 $243,095 

2018 Q4 7/1-9/30 $330,160 

2019 Q1 10/1-12/31 $195,021 

2019 Q2 1/1-3/31 $132,893 

2019 Q3 4/1-6/30 $397,153 

2019 Q4 7/1-9/30 $250,936 

Total  $1,742,230 
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B. Status of Asset Management 

The Asset Management Plan and required Standard Operating Procedures have 
been completed. 
 

C. Status of Corrosion Control Plans (including water source subject to study, 
start dates, and schedules for completion) 
 
Arcadis continues to work on the corrosion control study. Updates provided via 
monthly EPA/Flint/EGLE Order teleconference.  


